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ESTIMATE RUN 05/15/2013

ESTIMATE SUMMARY 14:15:01

CONTID: C18696         ESTIMATE NO: 0003 PROG 2005

PCN: 18696-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 AT SUMMIT VIEW SIGNALS PERCENT TIME:

PROJECT NO: STA0142-061                   

SH 14 AT SUMMIT VIEW SIGNALS

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 05/15/2013 DATE TIME STARTED 02/01/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 09/13/2012 DATE WORK BEGAN

 DATE AWARDED 09/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 02/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 427,785.03 PARTICIPATING $ $ 175,529.70

AWARD PROJECT AMT: 360,709.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -40,521.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.56

WORK DAYS

WORK DAYS

93.63%

27,268.78

175,529.70

135,008.00

135,008.00

$

$

$

$

400,516.25

0.00

400,516.25

0.00

400,516.25

-5,410.65

0.00

395,105.60

0.00

AMOUNT DUE 395,105.60 135,008.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,008.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

1.000

201-00000  
 

1.000

L S 

2,106.00000 2,106.001.000

2,106.00

0010 *Removal of Pavement Marking 0.000

668.000

202-00250  
 

668.000

SF  

5.97000 3,987.96668.000

3,987.96

0015 *Removal of Ground Sign 0.000

16.000

202-00810  
 

16.000

EACH

70.20000 1,123.2016.000

1,123.20

0020 Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

1.000

L S 

4,077.00000 4,077.001.000

4,077.00

0021 Potholing MCR 40.000

0.000

203-01597  
 

40.000

HOUR

165.00000 6,600.0040.000

0.00

0025 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

200.000

LF  

4.39000 658.50150.000

0.00

0030 *Gravel Bag 148.000

0.000

208-00034  
 

200.000

LF  

6.90000 1,021.20148.000

0.00

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

350.00000 350.001.000

0.00

0040 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

18.000

HOUR

46.22000 0.000.000

0.00

0045 *Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

8.000

HOUR

135.00000 1,080.008.000

0.00

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

849.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

3,013.00000 0.000.000

0.00

0060 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

661.00000 0.000.000

0.00

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

4.10000 0.000.000

0.00

0070 *Aggregate Base Course (Class 6) 0.000

30.000

304-06007  
 

30.000

CY  

41.00000 1,230.0030.000

1,230.00

0075 Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

8.000

LF  

82.00000 656.008.000

0.00

0080 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

19.000

LF  

200.00000 3,800.0019.000

0.00

0085 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

281.00000 11,802.0042.000

0.00

0090 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

21.000

LF  

382.00000 8,022.0021.000

0.00

0095 *Median Cover Material (Concrete) 0.000

1,640.000

610-00030  
 

1,640.000

SF  

11.65000 19,106.001,640.000

19,106.00

0100 2 Inch Electrical Conduit 97.000

0.000

613-00200  
 

97.000

LF  

4.83000 468.5197.000

0.00

0105 *2 Inch Electrical Conduit (Bored) 1,570.000

0.000

613-00206  
 

1,570.000

LF  

11.22000 17,615.401,570.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 3 Inch Electrical Conduit 134.000

0.000

613-00300  
 

134.000

LF  

10.28000 1,377.52134.000

0.00

0115 *3 Inch Electrical Conduit (Bored) 1,380.000

0.000

613-00306  
 

1,380.000

LF  

13.42000 18,519.601,380.000

0.00

0120 *Wiring 0.000

1.000

613-10000  
 

1.000

L S 

12,857.00000 12,857.001.000

12,857.00

0125 Luminaire High Pressure Sodium (250 Watt) 0.000

4.000

613-70250  
 

4.000

EACH

326.00000 1,304.004.000

1,304.00

0125 MATERIAL ALLOWANCE Luminaire 250Watt 4.000

-4.000EACH

139.75000 0.000.000

-559.00

0130 *Sign Panel (Class I) 0.000

109.000

614-00011  
 

109.000

SF  

19.00000 2,071.00109.000

2,071.00

0135 *Sign Panel (Class II) 0.000

132.000

614-00012  
 

132.000

SF  

26.00000 3,432.00132.000

3,432.00

0140 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

121.000

614-01502  
 

121.000

LF  

21.00000 2,541.00121.000

2,541.00

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

6.000

614-01583  
 

6.000

EACH

2.00000 12.006.000

12.00

0150 Programmable Traffic Signal Face 0.000

3.000

614-70000  
 

3.000

EACH

733.00000 2,199.003.000

2,199.00

0150 MATERIAL ALLOWANCE Programable Signal Face 3.000

-3.000EACH

495.00000 0.000.000

-1,485.00
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Traffic Signal Face (12-12-12) 9.000

5.000

614-70336  
 

14.000

EACH

573.00000 8,022.0014.000

2,865.00

0155 MATERIAL ALLOWANCE Traffic Signal 12-12-12 5.000

-5.000EACH

375.00000 0.000.000

-1,875.00

0160 Traffic Signal Face (12-12-12-12) 2.000

2.000

614-70448  
 

4.000

EACH

675.00000 2,700.004.000

1,350.00

0160 MATERIAL ALLOWANCE Traffic Signal 12-12-12-12 2.000

-2.000EACH

465.00000 0.000.000

-930.00

0165 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000

EACH

12,936.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE Traffic Control Cabinet 0.000

0.000EACH

10,995.00000 0.000.000

0.00

0166 Traf Sig Ctrl Cabinet CMO #2 1.000

0.000

614-72855  
 

1.000

EACH

15,110.79000 15,110.791.000

0.00

0170 Fire Preemption Unit 0.000

1.000

614-72864  
 

1.000

EACH

6,095.00000 6,095.001.000

6,095.00

0170 MATERIAL ALLOWANCE Fire Preemption Unit 1.000

-1.000EACH

5,072.70000 0.000.000

-5,072.70

0175 Intersection Detection System (Camera) 0.000

6.000

614-72886  
 

6.000

EACH

6,287.00000 37,722.006.000

37,722.00

0175 MATERIAL ALLOWANCE Intersection Camera 6.000

-6.000EACH

5,100.00000 0.000.000

-30,600.00
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000

EACH

12,206.00000 0.000.000

0.00

0181 Sig-Light Pole Steel (1-45 Ft) CMO #2 1.000

0.000

614-81145  
 

1.000

EACH

15,718.97000 15,718.971.000

0.00

0185 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

1.000

EACH

18,319.00000 18,319.001.000

0.00

0190 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

1.000

614-81255  
 

1.000

EACH

26,602.00000 26,602.001.000

26,602.00

0195 Traffic Signal-Light Pole Steel (2-75 Foot Mast Arm) 1.000

0.000

614-81275  
 

1.000

EACH

28,184.00000 28,184.001.000

0.00

0200 Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

2.000

EACH

1,120.00000 2,240.002.000

0.00

0200 MATERIAL ALLOWANCE Traffic Signal Ped Pole 0.000

0.000EACH

620.00000 0.000.000

0.00

0205 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

1.000

EACH

5,891.00000 5,891.001.000

0.00

0205 MATERIAL ALLOWANCE UPS 0.000

0.000EACH

5,000.00000 0.000.000

0.00

0210 *Mobilization 0.980

0.000

626-00000  
 

1.000

L S 

33,400.00000 32,732.000.980

0.00

0215 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

714.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

214.000

627-30405  
 

214.000

SF  

26.00000 5,564.00214.000

5,564.00

0225 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

454.000

627-30410  
 

454.000

SF  

22.23000 10,092.42454.000

10,092.42

0230 *Flagging 147.000

71.500

630-00000  
 

250.000

HOUR

21.06000 4,601.61218.500

1,505.79

0235 *Traffic Control Inspection 8.000

17.000

630-00007  
 

30.000

DAY 

58.50000 1,462.5025.000

994.50

0240 *Traffic Control Management 19.000

11.000

630-00012  
 

45.000

DAY 

293.00000 8,790.0030.000

3,223.00

0241 Uniformed Traf Ctrl Coordination MCR 0.000

0.000

630-00015  
 

30.000

HOUR

33.00000 0.000.000

0.00

0245 *Construction Traffic Sign (Panel Size A) 2.500

2.000

630-80341  
 

5.000

EACH

117.00000 526.504.500

234.00

0250 *Construction Traffic Sign (Panel Size B) 27.000

30.600

630-80342  
 

64.000

EACH

117.00000 6,739.2057.600

3,580.20

0251 Port Mesg Panel MCR 1.000

0.800

630-80355  
 

2.000

EACH

4,950.00000 8,910.001.800

3,960.00

0252 Flash Arrow Panel (C Ty) MCR 0.500

1.300

630-80358  
 

2.000

EACH

975.00000 1,755.001.800

1,267.50

0255 *Drum Channelizing Device 5.500

12.500

630-80360  
 

20.000

EACH

1.17000 21.0618.000

14.63
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PCN: 18696-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Traffic Cone 40.000

50.000

630-80380  
 

100.000

EACH

1.17000 105.3090.000

58.50

0261 Impact Atten (T-M-A) (Temp) MCR 0.000

0.900

630-85040  
 

1.000

EACH

15,950.00000 14,355.000.900

14,355.00

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0270 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 390,276.24135,008.00417,545.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

9,788.00000 9,788.001.000

0.00

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

452.00000 452.001.000

0.00

CAT 10,240.000.0010,240.00CURRENT AMT0400 $ $ $

$ 400,516.24135,008.00$427,785.03$CURRENT AMTPROJECT TOTAL


